

## BDRCS BOCA Implementation Status as on 31 August 2018

SL	Name of Branch	Date( BOCA exercise conducted)	Lead Facilitator	Co-Facilitator/ Co-Facilitators	Date of BOCA report uploaded in RMS
1	Gazipur	15-16 Oct 2015	Mr. Matiur Rahman, Director, PnD	Ms. Rezina Halim, Deputy Director, Y&V ad 03 other cofacilitators	15-Oct-2015
2	Narayanganj	15-16 Oct 2015	Mr. Khairul Anam Khan, Director CPP (ops.)	Ms. Sayma Ferdowsy, DD, PnD and 3 other cofacilitators	15-Oct- 2015
3	Narsingdi	15-16 Oct 2015	Md.Nur Islam khan, Director, Unit (Branch) Affairs	Mr. Adith Shah Durjoy, Manager OD, IFRC BD and 04 othe cofacilitators	15-Oct-2015
4	Dhaka City	15-16 Oct 2015	Ms. Kumju Ho, IFRC Bangkok	Mr. Shahinur Rahman, JAD, PnD , Ms. Afroza Sultana , PMER Officer and 04 other Cofacilitator	16-Oct-2016
5	Chittagong City	16-17 Nov 2015	Mr. Kamrul Hasan, Sr. PMER Officer, PnD	Mr. Shariful Alam, Cooperation Officer, ICRC and Mony Saha, Volunteer	16 Nov 2015
6	Chittagong Dist	18-19 Nov 2015	Mr. Kamrul Hasan, Sr. PMER Officer, PnD	Mr. Shariful Alam, Cooperation Officer, ICRC	18 Nov 2015
7	Sylhet	25-26 Nov 2015	Mr. Akram Ali Khan, Assistant Director, BDRCS	Mr. Jony Saha, Volunteer	25-Nov-2015
8	Moulavi Bazar	28-29 Nov 2015	Mr. Akram Ali Khan, Assistant Director, BDRCS	Mr. Jony Saha, Volunteer	28-Nov-2015
9	Nilphamari	13-14 Dec 2015	Mr. Akram Ali Khan, Assistant Director, BDRCS	Mr. Mahmudul Hasan, Sr. Youth Volunteer	14-Dec-2016
10	Barisal	14-15 Dec 2015	Ms. Sayma Ferdowsy, Deputy Director, PnD	Mr. Jony Saha, Volunteer	14-Dec-2015
11	Thakurgaon	16-17 Dec 2015	Mr. Akram Ali Khan, Assistant Director, BDRCS	Mr. Mahmudul Hasan, Sr. Youth Volunteer	17-Dec-2015
12	Jhalakati	17-18 Dec 2016	Ms. Sayma Ferdowsy, Deputy Director, PnD	Mr. Jony Saha, Volunteer	17-Dec-2015
13	Dinajpur	03-04 Jan 2016	Ms. Rezina Halim, Deputy Director, Y&V	Mr. Mirza Shamim Ahasan, FO, BDRCS	03-Jan-2016
14	Rangpur	06-07 Jan 2016	Ms. Rezina Halim, Deputy Director, Y&V	Mr. Mirza Shamim Ahasan, FO, BDRCS	06-Jan-2016
15	Shariatpur	09-10 Jan 2016	Mr. Khairul Anam Khan, Director CPP (ops.)	Mr. Saiful Islam, FO, Fund Raising	09 Jan 2016
16	Rajshahi City	11-12 Jan 2016	Mr. Matiur Rahman, Director, PnD	Mr. Kamrul Hasan, Sr. PMER Officer, PnD Dept.	11-Jan-2016
17	Sherpur	10-11 Jan 2016	Mr.Nur Islam khan, Director, Unit (Branch) Affairs	Mr. Mohammad Kamrul Hasan, Sr. PMER Officer, DRM Dept	11-Jan-2016
18	Faridpur	09-10 Jan 2016	Mr. Khairul Anam Khan, Director CPP (ops.)	Mr. Saiful Islam, FO, Fund Raising	11-Jan-2016
19	Rajshahi District	13-14 Jan 2016	Mr. Matiur Rahman, Director, PnD	Mr. Kamrul Hasan, Sr. PMER Officer, PnD Dept.	13-Jan-2016
20	Rajbari	14-15 Jan 2016	Mr. Khairul Anam Khan, Director CPP (ops.)	Mr. Saiful Islam, FO, Fund Raising	14 Jan 2016
21	Jamalpur	13-14 Jan 2016	Mr.Nur Islam khan, Director, Unit (Branch) Affairs	Mr. Mohammad Kamrul Hasan, Sr. PMER Officer, DRM Dept	14-Jan-2016
22	Chuadanga	23-24 Jan'16	Mr. Khairul Anam Khan, Director CPP (ops.)	Mr. Saiful Islam, FO, Fund Raising	23 Jan 2016
23	Chapai Nawabgan	24-25 Jan 2016	Mr. Matiur Rahman, Director, PnD	Mr. Jony Saha, Volunteer	24-Jan-2015
24	Brahmanbaria	24-25 Jan 2016	Mr. Kamrul Hasan, Sr. PMER Officer, PnD	Mr. Emranul Hassan, FO, Training	24 Jan 2016
25	Meherpur	26-27 Jan'16	Mr. Khairul Anam Khan, Director CPP (ops.)	Mr. Saiful Islam, FO, Fund Raising	26 Jan 2016
26	Tangail	25-26 Jan 2016	Mr.Nur Islam khan, Director, Unit (Branch) Affairs	Mr. Mohammad Kamrul Hasan, Sr. PMER Officer, DRM Dept	26-Jan-2016
27	Naogaon	27-28 Jan 2016	Mr. Matiur Rahman, Director, PnD	Mr. Jony Saha, Volunteer	27-Jan-2016
28	Manikganj	27-28 Jan 2016	Mr. Kamrul Hasan, Sr. PMER Officer, PnD	Mr. Abdul Karim, Assistant Director, BDRCS	27-Jan-2016
29	Munshiganj	26-27 Jan 2016	Ms. Sayma Ferdowsy, Deputy Director, PnD	Mr. Afroza Sultana, PMER Officer, PnD Dept.	27-Jan-2016
30	Mymensingh	28-29 Jan 2016	Mr.Nur Islam khan, Director, Unit (Branch) Affairs	Mr. Mohammad Kamrul Hasan, Sr. PMER Officer, DRM Dept	29-Jan-2016
31	Rangamati	14-15 Feb 2016	Mr.Nur Islam khan, Director, Unit (Branch) Affairs	Mr. Shahiur Rahman, JAD, PnD	15 Feb 2016
32	Kurigram	16-17 Feb 2016	Mr. Akram Ali Khan, Assistant Director, BDRCS	Mr.Jony saha, Sr. RCY Volunteer	16-Feb-2016
33	Lalmonirhat	19-20 Feb 2016	Mr. Akram Ali Khan, Assistant Director, BDRCS	Mr. Jony saha, Sr. RCY Volunteer	19-Feb-2016
34	Feni	30-31 March 2016	Mr.Nur Islam khan, Director, Unit (Branch) Affairs	Mr. Mohammad Kamrul Hasan, Sr. PMER Officer, DRM Dept	31-Mar-2016
35	Bagerhat	02-03 Apr 2016	Mr. Khairul Anam Khan, Director CPP (ops.)	Mr. Saiful Islam, FO, Fund Raising	02 Apr 20`16
36	Noakhali	02-03 Apr 2016	Mr.Nur Islam khan, Director, Unit (Branch) Affairs	Mr. Mohammad Kamrul Hasan, Sr. PMER Officer, DRM Dept.	03Apr-2016
37	Khulna City	05-06 Apr'16	Mr. Khairul Anam Khan, Director CPP (ops.)	Mr. Saiful Islam, FO, Fund Raising	05 Apr 2016
38	Khagrachhari	06-07 Apr'16	Mr. Kamrul Hasan, Sr. PMER Officer, PnD	Mr. Shariful Alam, Cooperation Officer, ICRC	6 Apr 2016
39	Jessore	05-06 Apr'2016	Mr. Matiur Rahman, Director, PnD	Mr. Shahinur Rahman, JAD, PnD	06 Apr 2016
40	Khulna District	07-08 Apr'16	Mr. Khairul Anam Khan, Director CPP (ops.)	Mr. Saiful Islam, FO, Fund Raising	07 Apr 2016
41	Magura	07-08 Apr 2016	Mr. Matiur Rahman, Director, PnD	Mr. Shahiur Rahman, JAD, PnD	08 Apr 2016
42	Norail	07-08 Apr, 2016	Mr. Adith Shah Durjoy, Manager OD, IFRC BD	Mr. Syed Shamim Rahman, FO, BDRCS	08-Apr-2016
43	Bandarban	09-10 Apr 2016	Mr. Kamrul Hasan, Sr. PMER Officer, PnD	Mr. Shariful Alam, Cooperation Officer, ICRC	09 Apr 2015
44	Satkhira	09-10 Apr 2016	Mr. Adith Shah Durjoy, Manager OD, IFRC BD	Mr. Shahiur Rahman, JAD, PnD	10 Apr 2016
45	Lakshmipur	13&15Apr 2016	Mr. Nurul Amin, Assistant Director, Response	Mr. Abdus Sabur Molla, Assistant Director, UDRR & Mr. Mahmudul Hasan, Volunteer	15 Apr 2016
46	Chandpur	16-17 Apr 2016	Mr. Nurul Amin, Assistant Director, Response	Mr. Abdus Sabur Molla, Assistant Director, UDRR Dept.	17 Apr 2016
47	Habigonj	20-21 Apr 2016	Ms. Rezina Halim, Deputy Director, Y&V	Mr. Mirza Shamim Ahasan, FO, BDRCS	20-Apr-2016
48	Sunamganj	23-24 Apr 2016	Ms. Rezina Halim, Deputy Director, Y&V	Mr. Mirza Shamim Ahasan, FO, BDRCS	23-Apr-2016
49	Comilla	27-28 Apr 2016	Ms. Matiur Rahman, Director, PnD	Mr. Shahinur Rahman, JAD, PnD	28 Apr 2016
50	Gopalganj	27-28 Apr 2016	Mr.Nur Islam khan, Director, Unit (Branch) Affairs	Mr. Mohammad Kamrul Hasan, Sr. PMER Officer, DRM Dept.	28 Apr 2016
51	Kushtia	27-28 Apr'16	Mr. Nurul Amin, Assistant Director, Response	Mr. Abdus Sabur Molla, Assistant Director, UDRR	28 Apr 2016
52	Madaripur	30 Apr-01 May 2016	Mr.Nur Islam khan, Director, Unit (Branch) Affairs	Mr. Mohammad Kamrul Hasan, Sr. PMER Officer, DRM Dept.	01-May-2016
53	Gaibandha	20-21 July2016	Mr. Matiur Rahman, Director, PnD	Mr. Shahinur Rahman, JAD, PnD	21-July-2016
54	Bogra	13-14 Aug 2016	Mr. Khairul Anam Khan, Director CPP (ops.)	Mr. Saiful Islam, FO, Fund Raising	14-Aug-2016
55	Natore	16-17 Aug 2016	Mr. Khairul Anam Khan, Director CPP (ops.)	Mr. Saiful Islam, FO, Fund Raising	17-Aug-2016
56	Barguna	20-21 Aug 2016	Mr.Nur Islam khan, Director, Unit (Branch) Affairs	Mr. Mohammad Kamrul Hasan, Sr. PMER Officer, DRM Dept	21-Aug-2016
57	Bhola	23-24 Aug 2016	Mr.Nur Islam khan, Director, Unit (Branch) Affairs	Mr. Mohammad Kamrul Hasan, Sr. PMER Officer, DRM Dept	24-Aug-2016
58	Patuakhali	31 Oct-01 Nov' 2016	Mr. Khairul Anam Khan, Director CPP (ops.)	Mr. Shariful Alam, Cooperation Officer, ICRC and 02 other BOCA facilitators	31-Oct-2016
59	Dhaka District	31 Oct-01 Nov 2016	Ms. Rezina Halim, Deputy Director, Y&V	Mr. Nurul Amin, Asst Dir. Response and 05 other national/International facilitators	01-Nov-2016
60	Pirojpur	01-02 Nov 2016	Mr.Nur Islam khan, Director, Unit (Branch) Affairs	Mr. Abdus Sabur Molla Asst Dir. UDRR dept. and 02 other BOCA facilitators	02-Nov-2016
61	Cox's Bazar	24-25 May 2017	Mr. Khairul Anam Khan, Director, Unit (Branch) Affairs	Mr. Saiful Islam, FO, Fund Raising	24 May 2017

62	Panchagarh	14-15 Jan'18	Mr. Khairul Anam Khan, Director, Unit (Branch) Affairs	Mr. Saiful Islam, FO, Fund Raising	14 Jan'2018
63	Sirajganj	17-18 Jan'18	Mr. Khairul Anam Khan, Director, Unit (Branch) Affairs	Mr. Saiful Islam, FO, Fund Raising	17 Jan'2018
64	Netrokona	21-22 March'18	Mr. Nur Islam Khan Osi , Director, CPP (Ops.)	Mr. Saiful Islam, FO, Fund Raising	21 March'2018
65	Kishoreganj	28-29 March'2018	Mr. Khairul Anam Khan, Unit (Branch) Affairs	Mr. Saiful Islam, FO, Fund Raising	28 March'2018
66	Jhenaidah	31 March-01 April'18	Mr. Khairul Anam Khan, Director, Unit (Branch) Affairs	Mr. Saiful Islam, FO, Fund Raising	31 March'2018
67	Joypurhat	3-4 April'18	Mr. Khairul Anam Khan, Director, Unit (Branch) Affairs	Mr. Saiful Islam, FO, Fund Raising	03 April'2018
68	Pabna	Not done			

2015- 12 Units/ Branches

2016- 48 Units/ Branches

2017- 01 Units/ Branches

2018- 06 Units/ Branches

67 is done out of 68 (Not done in Pabna Unit)